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19 January 2005

MEMORANDUM FOR:
 FPOM MEMBERS

SUBJECT: Bonneville Lock and Dam Fishway and Construction Activities Report for January 2005 FPOM.   

1 CONSTRUCTION STATUS

1.1 Adult PIT tag exit detectors.  Washington Shore construction continues.

1.2 PH 1 Gantry Crane Delivery and Erection.  Construction continues.    

1.3 North Monolith repairs.  Plans and specs not yet completed.  

1.4 B2 Follow on.  Mods to the perf plate and the bypass flume to be completed in February 2005.

1.5 PH1 Gantry Crane Demolition.  Will begin in July/August.  Requires about 30 days. It would entail having a barge at south end of PH1 and having Units 0 and 1 down for entire work period (Unit 2 will also be OOS at this time).  In addition, a new bus needs to be brought in prior to the month long outage and this installation requires 4 consecutive days of PH1 being completely de-energized.

1.6 PH2 Exciter replacement.  All exciters need replacement.  They will be done one at a time with the initial unit taking approximately 6 weeks and each subsequent unit taking 4 weeks.  Would like to begin in July 2007 and end in July of 2008.  The fish units will be done during the in-water work period and units can be taken down in a manner to minimize impact to fish.  

2 FISHWAY SUMMARY





2.1  Unit operation.  PH1 is the priority powerhouse.

2.1.1 Unit 0 remains out of service for a 5-year overhaul.

2.1.2 Unit 2 remains out of service for turbine rehab

2.1.3 Unit 10 remains out of service for gantry crane three construction.

2.1.4 Unit 11 remains out of service for unit overhaul.

2.1.5 F1 and F2 are out of service for winter maintenance.

2.2 Adult Fishways.    

2.2.1 Cascades Island fishway is open and maintaining criteria.  Electricians are working on the computer set points.
2.2.2 A-branch diffusers have been reprogrammed to compensate for FG3-4.  FG3-4 will be out of service until Winter 2005/06.

2.3 Juvenile Fishways.  

2.3.1 DSM1 and DSM2 remain dewatered.
2.4 Dewatering and Fish Salvage.
2.1.1 The north monolith was dewatered on 18 January.  No fish were found.

2.5 UPCOMING ACTIVITIES
2.5.1 Two mile pipe survey the week of 23 January.

3 RESEARCH








3.1 ERDC TDG.  Sensors remain installed in the tailrace.

3.2 WDFW Fish Counting.  16-hr video counts at Cascades Island and Bradford Island.

4 MISCELLANEOUS

4.1 The picket leads in the North Monolith need to be removed or replaced.  Bridles are rusted and broken.  Do we need to replace the picket leads?

4.2 Need language to address the downstream passage of kelts in the winter.  FPP allows the Project to operate the ITS without restriction.  Would be nice to have guidance as to the number of chain gates that might better facilitate downstream passage.
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