OFFICIAL COORDINATION REQUEST FOR 
NON-ROUTINE OPERATIONS AND MAINTENANCE


COORDINATION TITLE- 15 LWG 004 Lower Granite Juvenile Fish Collection Channel Upgrade
COORDINATION DATE- 11 March 2015
PROJECT- Lower Granite 
DATE OF ACTION – October 2014 – April 2017
RESPONSE DATE – N/A

Description of the problem – Update of Work Progress at Lower Granite Dam.
Construction of the Lower Granite Fish Bypass System upgrade began October, 2014 (Notice to Proceed) and will continue until April, 2017 (Project Completion).  Construction activities in 2015 are anticipated to include the drilling and pouring of piers, mining of the transportation channel (the south non-overflow area) and limited portion of the juvenile collection channel (Units 5 and 6), erection of the primary and secondary dewatering structures and transportation flume.  The Fish Screen Slot Plugs will be completed during 2015 (MOC 15 LWG 001).  The majority of collection channel mining activities will occur in 2016 during the extended Juvenile Bypass System (JBS) outage (August 2016 to March 2017).  The Juvenile Fish Bypass Upgrade has numerous milestones with anticipated end dates (Table 1) for different components of the project.      

Piers: (Future information will be provided regarding pier construction and potential impacts)
Mining Transportation Channel: (Text will be provided outlining potential impacts)
Mining Collection Channel: (Text will be provided outlining potential impacts)
Primary Dewatering Structure: (Text will be provided outlining potential impacts)
Secondary Dewatering Structure: (Text will be provided outlining potential impacts)
Transportation Flume: (Text will be provided outlining potential impacts)
Outfall:  (Text will be provided outlining potential impacts)   
 

[bookmark: OLE_LINK1][bookmark: OLE_LINK2]Table 1. – Lower Granite Juvenile Fish Bypass upgrades milestones.  
	Activity
	Start Date
	End Date
	MOC Coordination Ref.

	Granite Phase 1A 
	October 2014
	
	

	Drill and Pour Piers
	
	
	

	Mobilize to PDS
	27 March
	27 March
	15 LWG 005

	Drill pier #22
	30 March
	31 March
	TBD

	Drill pier #20
	1 April
	1 April
	TBD

	Pour piers #20 & #22
	2 April
	2 April
	TBD

	Drill pier #21
	3 April
	3 April
	TBD

	
	
	
	

	Mining Transportation Channel
	
	
	

	Excavation of ???
	
	
	

	
	
	
	

	Fish Screen Slot Plugs
	
	
	15 LWG 001

	
	
	
	

	Mining Collection Channel
	
	
	

	Extended Outage
	
	
	13 LWG 017

	Primary Dewatering
	
	
	

	Survey PDS
	
	
	

	
	
	
	

	Secondary Dewatering
	
	
	

	
	
	
	

	Transportation Flume
	
	
	

	
	
	
	

	Survey Transport Flume
	Add date
	
	

	
	
	
	

	Outfall Pipe
	
	
	

	
	
	
	



Comments from agencies

Final results


Please email or call with questions or concerns.
Thank you, 

Scott Fielding 
Fishery Biologist
US Army Corps of Engineers
201 North 3rd Avenue
Walla Walla, WA 99362
509-527-7236
Email: scott.d.fielding@usace.army.mil 

John C. Bailey
Fishery Biologist
US Army Corps of Engineers
Walla Walla District
Operations Division
201 N. 3rd St
Walla Walla. WA 99362-1876

Phone: (509) 527-7123
Fax:   (509) 527-7823
Email: john.c.bailey@usace.army.mil
