17AppA001
Fish Passage Plan (FPP) Change Request Form
Change Form # & Title:	17AppA001 – Doble Testing Schedule for 2017		 
Date Submitted:		December 15, 2016
Project:			NWW Projects 
Requester Name, Agency:	Corps NWW
Final Action:			
FPP SECTION:  Appendix A – Special Project Operations
JUSTIFICATION:  FPOM requested the yearly schedule of Doble testing at Walla Walla District (NWW) projects to be added to Appendix A.  The schedule will be coordinated each year in a change form (one change form for all projects).
[bookmark: _Ref388454115]PROPOSED CHANGES:  
[bookmark: _Toc442719187]1.4. Doble Testing at Lower Snake RiverNWW Projects.
[bookmark: _GoBack]1.4.1. Doble testing of transformers at the Lower Snake RiverNWW projects is required every three years and must be conducted during warm, dry conditions (July-August).  During testing, the transformer and associated units must be out of service (OOS).  Tests are scheduled concurrent with already scheduled unit outages to the extent possible, and timed to avoid or minimize impacts to fish. The schedule for the current year is defined in Table A-1 below. For more information, refer to the FPP project-specific chapters and sections below.  
Table A- 1. Schedule for Doble Testing at Corps NWW Projects in 2017.
	Project
	Dates
	Outage 
(Transformer, Units)
	Notes

	IHR
	Aug 22–26July 31-August 3
	T1 TW3,4 (Units 13, 24)
	Both units already scheduled OOS (U2 for runner replacement; U1 for annual maintenance).Doble Testing

	LMN
	July 2924–Aug 5July 27
	T1 (Units 1–4)
	All units OOS up to 4 hrs on first and last day for clearances. T2 (Units 5, 6) RTS at night 1800-0600.Perform work on high voltage disconnects

	LGS
	Aug 157–1911
	T2 T1 (Units 5, 61-4)
	Possibly Capacitative Coupling Potential Device (CCPD) testing as well

	LWGMCN
	Aug 8–12Jul 17-Jul 21
	T1 (Units 1–42)
	Doble Testing

	MCN
	Jul 24-Jul 28
	T2(units 3-4)
	Doble Testing
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