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CENWP-OD-B

MEMORANDUM FOR THE RECORD 
SUBJECT:  BONNEVILLE DAM WINTER NON-ROUTINE FISHWAY MAINTENANCE 2020/2021.

This is a working document; reviewers can expect changes as we approach the winter maintenance season.  
1. OREGON SIDE
1.1. Bradford Island Ladder – Not dewatering  
Rov inspection in Dec 

1.2. PH1CC and Entrances – Not dewatering
      Rov inpsection in Dec
1.3. Navigation Lock – March
1.3.1. Riggers, mechanics, electrician crews required

2. WASHINGTON SIDE

2.1. Cascades Island – 01 Dec 2020 – 27 Feb 2021
2.1.1   Diffuser repair (x5) (MPH2)

2.1.2   FV 5-3, 5-4 inspection, repair (MPH2)

2.1.3   Temp monitoring stillwell install (x2) (MPH2)
2.1.4   FV5-9 gear box overhaul (MPH2)
2.2. Washington Shore Ladder  01 Dec 2020 – 27 Feb 2021 
	Work
	Date

	Orifice flow, Install north UMT bulkhead
	01 Dec

	Dewater CI to tailwater
	02 Dec

	Dewater Wa shore to tailwater
	03 Dec

	Wa shore bulkheads in
	07 Dec

	Dewater Wa shore cc, CI bulkheads in
	08 Dec

	Dewater Wa shore cc, CI entrance
	09,10 Dec


2.2.1. Reverse lower picket leads to correct position and eliminate any new gaps (MPH2)
2.2.2. Fix AFF exit bulkhead seals (MPH2)
2.2.3. Weir 37 limit torque overhaul, bleed off valve (MPH2, EPH2)
2.2.4. Fish count station/viewing window gear box overhauls (6?) (MPH2)
2.2.5. Replace unit unwatering pump (MPH2)
2.2.6. Repair VALVE, BLEEDOFF WEIR 68 (EPH2)

2.2.7. Relocate lamprey rest boxes in serpentine (garage crew)
2.3. PH2CC, North and South entrances 07 Dec 2020 – 27 Feb 2021
Dewater past tailwater on ~07 Dec

2.3.1. Remove old RT conduit at north junction pool (it catches ROV lines) (MPH2)
2.3.2. Replace and repair B valve (MPH2) 
2.3.3. A2 repair (MPH2)

2.3.4. Assess and repair PH2CC grating (MPH2) 

2.3.5. Assess and remove sand in AWS, suck truck if necessary (MPH2)

2.3.6. Rehab C-valves, focus on C5-C10 (PH2 Maintenance)

2.3.7. Remove and overhaul all 4 entrance gates, repair wheels, blast, paint if time allows (MPH2, Painters)

2.4. B2 Corner Collector  (01 Sep 20 – Mar 2021)

2.4.1. Caulk PIT antenna joints (Painters)- DONE
2.5. DSM 2 (21 Dec 2020 – 29 Feb 2021)

Turn off orifice lights on 14 Dec 20.
Dewater DSM on 21 Dec.
2.5.1. Pull STSs week of 14 Dec 2020. (MPH2)

2.5.2. STS repairs / maintenance (MPH2)
2.5.3. Repair DSM2 Air Orifice Bypass Valves (MPH2)
2.5.4. Repair DSM2 Air Lubricators (MPH2)
2.5.5. Repair 11C N. Orifice Limit Switch and Drifting Valve (MPH2)
2.5.6. Repair Jamming DSM2 F2AS Orifice (EPH2)

2.5.7. Troubleshoot and Repair DSM2 Screen Cleaner 3 Conflict Alarm(EPH2)
2.5.8. Install STSs starting Feb 2021 (MPH2)
2.5.9. Inspect DSM Pipe January 2021 (Fisheries, engineers)

3. RESEARCH FACILITIES 

3.1. Adult Fish Facility (Nov 2020 – April 2021) 

Go to orifice flow on 18 Nov 20
Dewater on 24 Nov 20
3.1.1. New netting over fish flumes (Fisheries)

3.1.2. Repair rubber covers over flume tops (MPH2)
3.1.3. Repair fishway exit bulkhead leak (MPH2)
3.1.4. Repair grating/area under brail pool (MPH2 and Fisheries)
3.1.5. Winches (#6 is worst) (MPH2)
3.1.6. Brail pool line guard adjustment (MPH2)
3.1.7. Repair AFF Ladder Entrance Picket Leads Support Platform (MPH2)

3.1.8. Valve 15 trash rack “trap door” for dead shad (wishlist) (MPH2)
3.2. Smolt Monitoring Facility (31 Oct 20 – 28 Feb 21)

Switch to bypass, drain and inspect sample flume on 31 Oct 16. (PSMFC)

3.2.1. Replace/repair flume joint (MPH2)
3.2.2. Replace wheel on #1 fish lift carriage (MPH2)
3.2.3. Replace PDS weir zerks (MPH2)

KEY TO COLORS-

Red - Painters       

Blue – Mechanics

Pink – Riggers             







Green – Garage 

Orange – Electricians           
Aqua- Fisheries 

Yellow- contractors or researchers
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