

**Yakama Nation 2014  
Fisheries Resources and Management Program  
Pacific Lamprey Research and Restoration Project**

The Dalles Dam

PROJECT WORK PLAN

A key component to restoring lampreys to the Yakima River subbasin and other rivers within the Yakama Nation Ceded Lands is to collect adults from lower Columbia River dams for out planting. The Yakama Nation Fisheries Resource Management Program (FRMP) proposes to collect up to 374 adult Pacific lampreys from The Dalles Project fishway. FRMP staff would come to The Dalles Dam, in coordination with representatives for the Confederated Tribes of the Umatilla Indian Reservation (CTUIR), and pick up excess adult lampreys (that are not utilized by other research activities) weekly until the target is met. Upon USACOE approval, the FRMP anticipates beginning this collection in June 2014 and continuing until last week of August or until the target is met, whichever is first. Lamprey would be collected in a coordinated manner by FRMP and CTUIR staffs and placed into a 300 gallon holding tank secured in a bed of a pickup truck. After collection, Tribal staffs would immediately leave the Project for the day. We plan to trap lamprey seven days a week. A routine work schedule has not yet been developed, but is expected to be developed within the first 10 days (by mid-June) such that a high level of consistency and continuity can be expected by USACOE in timing for Project access and departure over the course of the summer months.

PROJECT IMPACT STATEMENT

YN FRMP has no anticipated impacts to the existing project activities. Measures will be taken to assure project safety.

JOB HAZARD SAFETY ANALYSIS

See attached Job Hazard Safety Analysis sheet.

MATERIAL SAFETY DATA SHEETS (MSDS)

No hazardous materials will be brought on site for this activity.

FUNDING ARRANGEMENTS

No project support will be necessary to perform job activities.

PERMITS

YN FRMP Lamprey Project has a permit for collection issued from the Yakama Nation.

PERSONNEL LIST

NAME	AGENCY	ACTIVITY	EXPIRATION	
			1 <sup>ST</sup> AID	CPR
Patrick Luke TBA	YN	Fishways	TBA	TBA

VEHICLE LIST

LICENSE	ST	DESCRIPT	COLOR	AGENCY	OWNER	POC/CREW BOSS
G63 1244L	GOVT	FORD	WHITE	YN	US GOVT	TBA




Figure 1 Yellow arrows point to approximate areas lamprey trap sites are planned to set