

**OFFICIAL COORDINATION REQUEST FOR
NON-ROUTINE OPERATIONS AND MAINTENANCE**

COORDINATION TITLE – 18FAL01 Fall Creek Fish Facility Delay

NOTIFICATION DATE – 22 March 2018

PROJECT – Fall Creek Dam

RESPONSE DATE – 05 April 2018

Description of the problem – Due to the installment of valves that do not meet specifications at the Fall Creek Fish Facility, the new facility currently under construction will not open as late as April 30.

Type of operation required – The fish facility will not operate during April until replacement valves installed. The operational start date in Willamette Fish Operations Plan is April 1.

Impact on facility operation – The facility will not be in operation from April 1, potentially to April 30.

Dates of impacts/repairs – April 1-April 30

Expected impacts on fish – There should be minimal impacts to returning adult spring Chinook salmon as few fish arrive during April (typically <1%). Upstream migrational delay for some fish will occur.

Table 1.

Fall Creek Adult Fish Collection Facility spring Chinook Outplanted Above the Dam 2005-2017 - % of Outplanted Run Collected to Date					
Run Year	Total Outplant Adult spring Chinook Above Dam	% of Run by 15 Apr	% of Run by 1 May	% of Run by 15 May	% of Run by 1 June
2005	802	0	0	4	46
2006	613	0	0	3	41
2007	339	0	1	14	41
2008	292	0	<1	6	63
2009	354	0	1	5	28
2010	540	0	<1	8	30
2011	365	0	0	3	18
2012	338	0	0	0	30
2013	467	0	2	26	61
2014	456	0	4	11	57
2015	259	<1	3	42	78
2016	425	0	0	4	44
2017	294	0	0	<1	20

Comments from agencies – No comments

Final results – Facility began operations on April 24, 2018.



Please email or call with questions or concerns.

Thank you,

Chris Walker

NWP Operations Division Fishery Section

Willamette Fish Operations Biologist

503.808.4316

Christopher.E.Walker@usace.army.mil

Natalie Richards

NWP Project Manager

503.808.4755

Natalie.A.Richards@usace.army.mil