OFFICIAL COORDINATION REQUEST FOR 
NON-ROUTINE OPERATIONS AND MAINTENANCE


COORDINATION TITLE- 15 LWG 005 Lower Granite Juvenile Fish Bypass Upgrades - Pier Drilling and Survey Work near the Adult Fish Ladder and Juvenile Transportation Pipe.
COORDINATION DATE- March 11, 2015
PROJECT- Lower Granite 
DATE OF ACTION – Between March 30 and April 3, 2015
RESPONSE DATE-   To be discussed at 12 March 2015 FPOM Meeting

Description of the problem
Construction activities associated with the Lower Granite fish bypass system upgrade will require work to be completed within 100’ of the adult ladder and within 20’ of juvenile fish transportation pipes.  The USACE has placed work restrictions (as coordinated with FFDRWG) on JBS Phase 1a constructions activities while working near active adult and juvenile fishways.  The work restriction will require the contractor to work during the hours of 1800 to 0600 when conducting work activities near the fish ladder including the drilling of piers to support the elevated transportation flume.  Sunshade material will be placed in areas in which construction equipment may cause rapid shadowing in the adult ladder.  

The contractor is making progress in getting piers drilled and poured for the Juvenile Fish Bypass upgrade during the winter maintenance period.  The contractor currently anticipates drilling two piers within 100’ of the adult ladder during the April timeframe.  Activities associated with the two piers are scheduled to begin 30 March and be completed 3 April.  The excavation of the pier cap associated with pier #1 will require the contractor to excavate with 10.13’ of the 42’ pipe.  This excavation is anticipated to be completed in April.  Additionally, the contractor will be conducting surveys to layout the pier cap for pier #1, the primary dewater structure, and the transportation flume.

Work Restrictions near Adult Ladder and Juvenile Fish Transportation Pipes
The USACE has placed contractual restrictions when working in the vicinity of active adult and juvenile fishways.  The adult fishway work window is from 1 January to 28 February.  The adult fishway restricted work window is from 1 March to 31 December.  The restricted work window requires if activities are to be completed near the adult fishway then the contractor if required to perform activities between the hours of 1800 to 0600.  The USACE has set a work restriction of 10’ from the juvenile fish transportation pipe.  

Type of outage required
No outage required

Impact on facility operation
No impacts to facility operations other than coordination of various onsite activities

Dates of impacts/repairs
Survey work anticipated to be completed 11 March and 27 and 30 March
Pier drilling and pouring work near adult ladder anticipated 30 March to 3 April

Length of time for repairs
To be determined; an update on activities will be provided to FPOM at the April meeting.  Schedule of activities related to pier drilling may be delayed slightly due to varying schedule and site conditions requirements.  

Expected impacts on fish passage
No expected impacts are anticipated to be associated with the site survey work.  As adult passage through the LGR adult ladder is minimal during nighttime periods, work involving significant sound/vibration, including the drilling and pouring of piers, will be restricted to the hours of 1800 to 0600 in order to limit impacts to fish passage.  

Comments from agencies

Final results

Please email or call with questions or concerns.
Thank you, 

Scott Fielding 
Fishery Biologist
US Army Corps of Engineers
201 North 3rd Avenue
Walla Walla, WA 99362
509-527-7236
Email: scott.d.fielding@usace.army.mil 

John C. Bailey
Fishery Biologist
US Army Corps of Engineers
Walla Walla District
Operations Division
201 N. 3rd St
Walla Walla. WA 99362-1876

Phone: (509) 527-7123
Fax:   (509) 527-7823
Email: john.c.bailey@usace.army.mil


