Draft 9/3/19
THE DALLES DAM FISHWAY DEWATER SCHEDULE

WINTER 2019/2020 
East Fishway Fish Units


-Out service
Dec 1, ’19 -  Jan 6, ‘20
Operate AWS with single fish unit



Feb 3, ’20 – Feb 27, ‘20
East Fish Ladder 



-Dewater
Dec 2, ’19 – Jan 30, ‘20 
· Rehab exit weir wheels 
· Fill overflow lamprey gaps 154-157 weirs
· PM count station
· Seal count station leaks 
· Count station VIOP cable
· Complete 2 expansion joint seals (180 bend and 1 other)
· 
· Inspect 158/159 close seal gaps
· Next exit weir gearbox rebuild

· 154 and 157 wheel replace
East Entrances, Coll and Trans Chan.
-Dewater
Dec 3, ’19 – Jan 18, ‘20
· PM entrance weirs
· Inspect diffuser valves for rehab plan
· 
· Investigate sticking W1, E2 and E3 weirs
· Inspect all grating 
· Next collection channel pump remove repair

· Install gray pipe?
North Fish Ladder                             
- Dewater     
Feb 4, ‘20 – Feb 27, ‘20
· PM count station  and diffuser valve
· PM entrance weirs
· Count station VIOP cable
· Trim trees
· 
· 
· Inspect PUD intake rack

North Entrance



-Dewater
Feb 5, ’20 – Feb 27, ‘20
· PM entrance weir
· PM diffuser valves
· Inspect grating
· Inspect N1 weir guide
Ice Trash Sluiceway



-Dewater
~Dec 16, ’19 - Feb28, ‘20
· Inspect flume spalling downstream endgate
· PM endgate and sluicegates
· 
Note; East return date and north dewater date subject to change depending on progress of Fish Unit Breaker Rehab contract
