USACE Fish Facility Design Review Work Group
Portland District

18 June 2015; 0900-1200
CRITFC, Lloyd 700 Building, 700 NE Multnomah St. (Ste. 1200), Portland, OR
Columbia Room (12th Floor)

Conference Call Information:
Call:  (877) 336-1280; Access/Security Code: 6464122; Host Code: 9459

Outstanding action items from previous FFDRWG meetings:

1. TDA Back up AWS.  ACTION: Rerecich will draft a MOC, including the proposed schedule and schedule a special FFDRWG or FPOM to further discuss the construction plan.  STATUS:  A special FPOM meeting was held on 2 June to coordinate this and other projects.  
2. JDA-S lower weirs.  Fredricks said we may see more focus on JDA-S in the future, especially given the dry, potentially warm water year we are looking at for 2015.  Fredricks mentioned a letter report from Matt Keefer (UI).  ACTION: Rerecich will send that letter report to NWP FFDRWG. NWP needs to figure out the path forward since there is no team assigned to investigating this issue further.  STATUS:  Rerecich distributed the letter report to FFDRWG on 23 April.  NWP has not discussed this issue further, though it may fit within the scope of the lamprey minor fishway modifications project.
3. Tackley talked through the first vs. second tier LPS tasks and priorities, based on special FFDRWG meeting and other considerations.  ACTION:  Tackley will distribute a summary table (with notes from FFDRWG and current project status) to FFDRWG.  STATUS:  Tackley will distribute the summary table NLT 19 June.    
4. Next meeting was scheduled to be 4 June but there is a conflict with SRWG.   ACTION:  Tackley will initiate a Doodle poll to identify possible June/early July FFDRWG dates.  STATUS:  Tackley scheduled the 18 June NWP FFDRWG meeting based on Doodle poll results.
5. JDA overflow PIT tag detection.  ACTION: Eppard will have a hydraulic and structural engineer look at the design.  Feedback will be provided back to the Region.  STATUS:  This will require further discussion between the Corps and BPA prior to committing funds and resources to design review/support. Based on 23 April FFDRWG meeting, PSMFC will identify proposed locations for the PIT arrays at the 18 June FFDRWG.     
6. BON performance standards meeting.  ACTION: PM-E will schedule a meeting to discuss BON performance standards, likely late March.  STATUS:  Fielding will schedule a meeting (likely for July) to discuss BON performance standard metrics.  A Doodle poll will be sent to FFDRWG/SRWG NLT 19 June.  

Link to FFDRWG folder:
http://www.nwd-wc.usace.army.mil/tmt/documents/FPOM/2010/FFDRWG/FFDRWG.html




AGENDA

1. Introductions and changes or additions to agenda

2. Bonneville Spillway - Stilling Basin Erosion and BON Major Rehab (Cutts/Lee/Ebner)

3. Lamprey Passage Projects (Turaski/Stevens/Tackley)
a. Lamprey Minor Fishway Modifications
b. Lamprey Passage Structure (LPS) Development and Improvements

4. [bookmark: OLE_LINK1][bookmark: OLE_LINK4]The Dalles East Adult Fish Ladder AWS Backup System (Duyck/Rerecich)

5. John Day North Ladder AWS pumps (Richards)

6. Bonneville B2 Fish Unit Trash Rake  (Stricklin/Filan/Royer/Rerecich)

7. B2-FGE  (Medina/Stevens/Rerecich)  

8. B2 Orifices (Medina/Kuhn/Rerecich)

9. Turbine Survival Program (Medina/Rerecich)

10. John Day North Ladder PIT feasibility (PSMFC presentation)

11. Bonneville B1 Ice and Trash Sluiceway (ITS) PIT detection (PSMFC presentation)


Next NWP FFDRWG Meeting:  TBD (August).  August 6 conflicts with SRWG.

  
