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PROJECT INFORMATION
	Project Title
	JDA Avian Array

	SCT Reference Number
	

	Project Manager (PM)
	George Medina (NWP, 503-808-4753)

	Technical Leads (TL’s)
	Lindsey Roth (503-808-4985)

	Biologist/Coordination
	[bookmark: _GoBack]Jake Macdonald (NWP, 503-808-4844)



PROJECT DESCRIPTION
This project is for the repair/upgrade of the John Day Avian Array system. The work consist of installing/replacing sixty (60) Vectran synthetic ropes spanning the Columbia River, incorporating a new wire rope sling design such that shackle twisting is minimized, and adding a sheave and winch to nineteen (19) spillway towers so that operations personnel can tension lines. Structural welding of carbon steel and cold galvanizing of affected components is required.  The project requires splicing and rigging high strength synthetic rope for a marine application. There is a requirement that potential contractors possess an AWS D1.1 certification for this project.

The work is required to be carried out between November 24, 2017, and June 30, 2018. The in-water work shall occur between December 1, 2017, and February 28, 2018.


CURRENT SCHEDULE
	Tasks
	Target Dates

	Complete Market Research
	4/10/2017

	P&S approved
	6/08/2017

	Complete Requirements Documents Rec'd by CT
	6/29/2017

	Issue Pre-Solicitation Notice
	7/03/2017

	Issue Solicitation
	7/19/2017

	Bids/Proposals Due
	8/21/2017

	Source Selection Board Start (if applicable)
	9/05/2017

	Approved Source Selection Report (if applicable)
	10/19/2017

	Public Notification (>$7M)
	N/A

	Award Date
	
	11/16/2017



PROGRESS AND KEY ISSUES (List)
No issues
FFDRWG REVIEW NEEDED AT MEETING?  (If YES, list discussion topics below)

